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A-2B. SR 84/I-580 INTERCHANGE

TVTC PROJECT SPONSOR

City of Livermore

LEAD AGENCY

Caltrans and City of Livermore

PROJECT DESCRIPTION (UPDATED
SPRING 2016)
Project A-2b is located in Livermore, at
the intersection of I-580 and Isabel
Avenue including Portal Avenue.

The project consists of two phases:

· Phase 1 – The Isabel Avenue Interchange project which included replacing the I-580/Portola
Avenue interchange with the I-580/Isabel Avenue-SR 84 interchange. Phase I also included
realignment of Isabel Avenue and the realignment and extension of Portola Avenue from East
Airway Boulevard to Isabel Avenue.

· Phase 2 – The ultimate improvements at the I-580/Isabel Avenue-SR 84 Interchange are to
provide six lanes over I-580 at the Isabel Avenue-SR 84 Interchange and four lanes over I-580 at
the Portola Avenue overcrossing.

STATUS

A programmatic environmental assessment and right-of-way acquisition is complete.

Phase 1

Construction of Phase I of the project was completed in March 2012.

Phase 2

Conceptual design is approved. Project development activities are anticipated to begin in 2023.

PHASING AND SCHEDULE

The project is expected to be constructed in the following stages:

· Phase 1 – Completed and opened to traffic in March 2012.
· Phase 2 – Project development to begin in 2023.
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COST ESTIMATE AND FUNDING SOURCES

Phase 2:

Cost (Millions, 2015) $35.70
Funding (Millions, 2015)

Measure BB $0.05
Livermore Traffic Impact Fee (TIF) $20.45
TVTDF $5.15

Total Funding (Millions, 2015) $25.65
Total Funding Shortfall (Millions, 2015) $10.05


